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RMP Budget & Project Schedule 

Development Roadmap ―
what you’ll learn in this presentation:

• Contracting

• Keys to successful schedules and 

budgets

• Tackling prime scheduling hurdles

• Lessons Learned



Contracting –

To Contract or Not To Contract

• Through Needs Assessment, identify in-house 

specialist skills available and outside skills 

needed

– WO IB 2005-138: Meeting Staffing and Skill 

Needs Associated with Planning and NEPA 

Projects

• Contains “decision-making tree” for deciding 

whether to seek contractor assistance

– Consider using resource capability checklist 

to determine contracting needs



Sample Resource 

Capability 

Checklist



Contracting –

What Contractors Excel At
– Data collection

– Writing/editing skills

– Document preparation/management

– Facilitation of alternatives development

– Project/administrative record management

– Mailing list management

– Public notices/newsletters

– Public comment tracking & analysis 

– NEPA and Appendix C adequacy

– QA/QC



Contracting –

What Contractors Excel At (continued)

• Technical skills not available or too time-consuming 
to do in-house, such as:

– Further development of affected environment based 
on AMS

– Impact analyses

– Socioeconomic analyses

– Air quality analyses

– Wild & scenic rivers eligibility and/or suitability studies

– Public/stakeholder group facilitation & logistics

– Cultural resources inventories

– RFDs and mineral potential reports

– Biological Assessments



Contracting

• Minimizing contract modifications

– Write a solid statement of work

– Hire an experienced contractor

– Avoid changing direction midway

– Be realistic about what BLM can and cannot 

do within scheduled time frames 

• What motivates contractors?



Keys to Successful Schedules & Budgets

• Detailed schedule as communication tool

– Identifies major steps in planning process

– Requires detailed tasks for each step of 

process

– Identifies linkages among tasks and “domino 

effect”

– Identifies which tasks can be overlapped

– Shows complexity of planning process

– Enables management to see the consequences 

of delays on schedule



Sample 

Schedule –

Simplified

(MS Word)

Task Time Span Start Date Finish Date 
Task 1: Preliminary DRMPR/DEIS (compiled and 
completed) 5 months 6/16/2008 11/14/2008 

Task 2: Review of Preliminary DRMPR/DEIS (District 
and SO) 14 days 11/14/2008 11/28/2008 

Task 3: TAFO Revises Preliminary Draft RMPs/EIS 
 (1

st
 Revision) 14 days 12/01/2008 12/15/2008 

Task 4: Field SOL Review of Preliminary Draft (prior to 
sending to WO) 21 days 12/15/2008 01/6/2009 

Task 5: WO-WO SOL Review Preliminary Draft-with 
explanatory notes if changes are req. by Field SOL 30 days 01/07/2009 02/06/2009 

Task 6: TAFO Revises Preliminary DRMPR/FEIS 
 (2

nd
 Revision) 14 days 02/09/2009 02/23/2009 

Task 7: TAFO Prepares NOA and briefing materials; 
NMSO reviews 7 days 02/16/2009 02/23/2009 

Task 8: Revise/Finalize NOA and briefing materials; 
forward to WO 81 days 02/24/2009 5/15/2009 

Task 9: Director’s Briefing 
Last 2 weeks 

of April - - 

Task 10: Print DRMPR/DEIS 21 days 05/18/2009 06/08/2009 

Task 11: Mail DRMPR/DEIS  1 day 06/08/2009 06/09/2009 

Task 12: Release Notice of Availability-DRMPR\DEIS 1 day 06/08/2009 06/09/2009 

Task 13: 90-day Comment period and public meetings 90 days 06/09/2009 09/07/2009 

Task 14: Public Comment Analysis 45 days 09/08/2009 10/22/2009 

Task 15: New Data/Needed Changes 
Concurrent 

w\above task - - 

Task 16: Website/Public Update 1 day 11/9/2009 11/10/2009 

Task 17:  Prepare Preliminary Draft PRMPR/FEIS 21 days 10/23/2009 11/12/2009 

Task 18: Review Preliminary Draft PRMPR/FEIS 
(District, SO,) 14 days 11/13/2009 11/27/2009 

Task 19: Revise Preliminary Draft PRMPR/FEIS (1
st
 

revision) 21 days 11/27/2009 12/17/2009 

Task 20: Field SOL Review of Preliminary PRMPR/FEIS 
(prior to sending to WO) 21 days 12/18/2009 01/08/2010 

Task 21:  WO-WO SOL Review PRMPR-\FEIS-with 
explanatory notes if changes are req. by Field SOL 30 days 01/08/2010 02/08/2010 

Task 22: Revise PRMPR/FEIS  (2
nd

 Revision)  14 days 02/09/2010 02/23/2010 

Task 25: Prepare NOA & briefing materials/NMSO 
reviews 7 days 02/23/2010 03/02/2010 

Task 26: Revise/Finalize NOA & briefing materials; 
forward to WO 61 days 03/02/2010 05/01/2010 

Task 27: Director’s Briefing on PRMPR/FEIS 
1

st
/2

nd
 week of 

April - - 

Task 28: Print PRMPR/FEIS 21 days 05/03/2010 05/24/2010 

Task 29: Mail PRMPR/FEIS 1 day 05/25/2010 05/26/2010 

Task 30: Release Notice of Availability-PRMPR/FEIS 1 day 05/21/2010 05/21/2010 

Task 31: Protest Period 30 days 05/21/2010 06/21/2010 

Task 32: Governor's Consistency Review 60 days 05/21/2010 07/19/2010 

Task 33: Protest Resolution 90 days 06/21/2010 09/20/2010 

Task 34:  Begin-Complete Drafting ROD 120 days 05/21/2010 10/18/2010 

Task 35: Internal Review of Draft ROD 14 days 10/18/2010 11/01/2010 



Sample Schedule – Detailed (MS Project)
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Cost Factors 2.29 2.79 1.82 3.04 2.46 1.63 2.43 2.67 2.34 1.66 0.00 3.33 3.03 1.77 2.63 3.14

Schedule Factors 2.64 3.85 2.50 3.13 2.82 2.00 3.26 3.20 2.68 2.30 2.37 2.93 3.04 2.30 2.85 3.36

Difference 0.35 1.06 0.68 0.09 0.36 0.37 0.83 0.53 0.34 0.64 0 0.4 0.01 0.53 0.22 0.22

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

1.Need for specific studies

2.Multiple review cycles

3.Lack of management 

support

4.Issues with quality of 

analysis or deliverables

5.Ineffective communication

6.Other non-RMP job 

commitments of the RMP 

project manager

7.Other non-RMP job 

commitments of the ID 

Team

8.Need to complete or 

update GIS data

9.Involvement of 

Cooperating Agencies

10.Additional public 

involvement

11.Coordination with 

federal, state and local 

regulatory agencies

12.Contracting problems

13.Changes in policy or 

guidance

14.Inconsistency with laws, 

regulations or policy that 

requires additional analysis

15.Changes in the 

alternatives

16.Other

Scheduling Hurdles



Tackling Scheduling Hurdles

• Primary scheduling hurdles

– Tiers of reviews / multiple review cycles

– Other non-RMP job commitments of the ID 

Team

– Need to complete or update GIS data

– Issues with quality of analysis or deliverables

– Special studies

– Federal Register notice reviews

– Change in alternatives



Tackling Scheduling Hurdles (continued)

• Ways to save time or accelerate schedule

– Overlap reviews of deliverables or components

– Overlap tasks

– Get up-front SO buyoff on special studies needed

– Coordinate with SO and WO counterparts 

throughout planning process

– Compress non-critical path tasks

– Enter into cooperating agency MOUs that identify 

schedules

– Delegate additional tasks to contractor

– Produce CDs instead of hard copies



Lessons Learned

• Use contractors for specific tasks and as an 

extension of BLM team

• Write a solid contractor statement of work

• Schedule = budget

• The key to successful schedules and budgets 

= a detailed schedule

• Overlap tasks where possible to compress 

schedule
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